COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 23/ 2020

ESTI MATE SUMVARY 11: 36: 38
CONTI D 22823 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 22823-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 78.0 DAYS TIME ALLOW 11/6/2020 FI XED COVPLETI ON DAl
K-18-U ON |-25 AT MP112 BRI DGE PERCENT TIME:  36.45 ORI G TIME ALLOW 11/6/2020 FI XED COVPLETI ON DAl
PRQJECT NO. BRO25A- 046
K-18-U ON I-25 AT MP112 BRI DGE
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 06/ 23/ 2020 DATE TI ME STARTED 04/07/2020
205 Tunnel Drive DATE LET 03/ 05/ 2020 DATE WORK BEGAN
DATE AWARDED 03/ 17/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/03/2020 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269-1173 DATE NOTI CE TO PROCEED 04/07/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2,238, 485. 91 PARTI Cl PATI NG $ 34, 585. 40 $ 0.00
AWARD PRQJECT AMI:  $  2,071,985.91 NON- PARTI Cl PATI NG 358, 021. 07 335, 940. 57
PERCENT COMPLETE: 17.54% TOTAL EARNI NGS 392, 606. 47 335, 940. 57
FUNDS AVAI LABLE: $ 1,845,879.44 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 392, 606. 47 335, 940. 57
TOTAL CLAI VS $ 0.00 RETAI NAGE -9, 849. 59 -8,149. 61
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 382, 756. 88 327, 790. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 382, 756. 88 327, 790. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 327, 790. 96

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22823-BID ESTI MATE RUN 06/ 23/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0002 11: 36: 38
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 1. 000 0. 000
ACRE 1.000 3, 106. 92
3, 106. 92000 1. 000 3,106. 92
0010 202-00090 Renoval of Delineator 9. 000 0. 000
EACH 0. 000 0. 00
17. 19000 0. 000 0. 00
0015 202-00240 *Renoval of Asphalt Mt (Pl aning) 929. 000 0. 000
SY 0. 000 0. 00
5. 93000 0. 000 0. 00
0020 202-00250 *Renobval of Pavenent Marking 350. 000 0. 000
SF 0. 000 0. 00
5. 69000 0. 000 0. 00
0025 202-00251  Renoval of Pavement Marking (Asphalt G ooving) 250. 000 0. 000
SF 0. 000 0.00
7.77000 0. 000 0. 00
0030 202-01130 Renoval of Guardrail Type 3 344.000 0. 000
LF 0. 000 0. 00
5. 18000 0. 000 0. 00
0035 202-01300 Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
625. 21000 0. 000 0. 00
0040 202-05030 *Sawi ng Asphalt Material (10 Inch) 676. 000 0. 000
LF 616. 000 3,893.12
6. 32000 616. 000 3,893.12
0045 203-00010  *Uncl assified Excavation (Conplete In Place) 457.000 0. 000
cY 0. 000 0.00
15. 64000 0. 000 0. 00
0050 203-00060  *Enbanknment Material (Conplete In Place) 592. 000 0. 000
cY 0. 000 0. 00
60. 29000 0. 000 0. 00
0055 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00

154. 34000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01510

0065

203- 02330

0070

207- 00205

0075

207-00210

0080

208- 00002

0085

208- 00045

0090

208- 00070

0095

208- 00103

0100

208- 00105

0105

208- 00106

0110 208-00107

C22823

22823-BID
BRO25A- 046

| TEM
DESCRI PTI ON

Backhoe

Laborer

Topsoi

St ockpi | e Topsoi

*Erosion Log Type 1 (12 Inch)

Concrete Washout Structure

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedi nment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
120. 94000
40. 000
HOUR
62. 71000
731. 000
cy
8. 97000
573. 000
cy
7. 31000
4, 000. 000
LF
3. 65000
2.000
EACH
698. 62000
3. 000
EACH
1, 294. 25000
40. 000
HOUR
62. 71000
40. 000
HOUR
117. 43000
40. 000
HOUR
102. 93000
40. 000
HOUR

71.17000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
573. 000
573. 000

598. 000
0. 000
598. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.000
7.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 23/ 2020

4,188

1,294

720.

.00

.00

.00

63

.00

.00

25

.00

.00

51

.00

11:36: 38

AMOUNT

4,188

2,182

1,294

720.

.00

.00

.00

63

70

.00

25

.00

.00

51

.00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22823-BID ESTI MATE RUN 06/ 23/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0002 11: 36: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00207 Erosi on Control Managenent 90. 000 5. 000
DAY 6. 000 834. 96
139. 16000 11. 000 1, 530. 76
0120 210-00810 Reset Ground Sign 4.000 0. 000
EACH 0. 000 0. 00
290. 92000 0. 000 0. 00
0125 212- 00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 621. 19000 0. 000 0. 00
0130 212-00032 *Soi | Conditioning 1. 000 0. 000
ACRE 0. 000 0. 00
3, 048. 97000 0. 000 0. 00
0135 213-00003 *Mil ching (Weed Free) 1. 000 0. 000
ACRE 0. 000 0. 00
967. 03000 0. 000 0. 00
0140 213-00012 *Spray-on Mil ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
4,141. 14000 0. 000 0. 00
0145 213-00150 *Bonded Fi ber Matrix 1. 000 0. 000
ACRE 0. 000 0. 00
4,141. 14000 0. 000 0. 00
0150 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 8, 000. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.19000 0. 000 0. 00
0155 240- 00010 Renoval of Nests 20. 000 0. 000
HOUR 0. 000 0. 00
62. 71000 0. 000 0. 00
0160 304-06007  Aggregate Base Course (Cl ass 6) 230. 000 0. 000
cY 0. 000 0. 00
55. 34000 0. 000 0. 00
0165 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
TON 0. 000 0. 00

642. 79000 0. 000 0. 00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22823-BID ESTI MATE RUN 06/ 23/ 2020
PRQIECT BRO25A- 046 ESTI MATE NO. 0002 11: 36: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 403-34721 *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 345. 000 0. 000
TON 0. 000 0. 00
187. 72000 0. 000 0. 00
0175 411-10255 *Enulsified Asphalt (Sl ow Setting) 105. 000 0. 000
GAL 0. 000 0. 00
19. 00000 0. 000 0. 00
0180 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 100. 000 0. 000
LF 0. 000 0. 00
62. 01000 0. 000 0. 00
0185 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
3,128. 61000 0. 000 0. 00
0190 612-00001 Del i neator (Type I) 8. 000 0. 000
EACH 0. 000 0. 00
42. 23000 0. 000 0. 00
0195 612-00003 Del i neator (Type I11) 1. 000 0. 000
EACH 0. 000 0. 00
46. 26000 0. 000 0. 00
0200 614-80385 *Runble Strip 512. 000 0. 000
LF 0. 000 0. 00
3.22000 0. 000 0. 00
0205 621-00425 *Det our 1. 000 0. 000
LS 0. 320 219, 025. 27
684, 453. 97000 0.320 219, 025. 27
0210 625-00000 *Construction Surveying 1. 000 0. 100
LS 0. 100 2,992.09
29, 920. 86000 0. 200 5,984. 17
0215 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 500 64, 286. 72
128, 573. 44000 0. 500 64, 286. 72
0220 626-01113  *Public Information Managenent 195. 000 22.000
DAY 28. 000 1,274.28
45. 51000 50. 000 2,275.50



CONTI D

ROADWAY

CAT NO0200

0225 627-00001

0230

627-00008

0235

630- 00000

0240

630- 00007

0245

630- 00012

0250

630- 80002

0255

630- 80338

0260

630- 80341

0265

630- 80342

0270

630- 80343

0275 630-80355

C22823
22823-BID
BRO25A- 046
| TEM
DESCRI PTI ON

*Pavenent Marking Paint Hi gh Build

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 M D) (Tenporary)

*Construction Traffic Sign (Panel

Si ze A)

Si ze B)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

Size Q)

*Portabl e Message Sign Panel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
113. 000
GAL
63. 71000
25. 000
GAL
178. 62000
1, 000. 000
HOUR
29. 80000
102. 000
DAY
227. 54000
68. 000
DAY
953. 48000
18. 000
EACH
1, 080. 80000
2.000
EACH
398. 19000
30. 000
EACH
56. 89000
66. 000
EACH
68. 27000
3. 000
EACH
96. 71000
2.000
EACH

8,532. 57000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6. 000
11. 000
17. 000

1. 000
17. 000
18. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
10. 000
18. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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2,502

16, 209

682.

.00

.00

.00

94

16

.00

.00

.00

70

.00

.00

11:36: 38

AMOUNT

3, 868

17, 162

3,242

1, 228

8,532

.00

.00

.00

18

64

40

.00

.00

86

.00

57



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 22823-BI D ESTI MATE RUN 06/ 23/ 2020
PRQIECT BRO25A- 046 ESTI MATE NO 0002 11: 36: 38
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0280 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 1,137.68
1, 137. 68000 1. 000 1,137.68
0285 630-80360  *Drum Channel i zi ng Device 100. 000 0. 000
EACH 0. 000 0. 00
45.51000 0. 000 0. 00
0290 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 100. 000 0. 000
EACH 0. 000 0. 00
56. 89000 0. 000 0. 00
0295 630-80370 Barrier (Tenporary) 4, 000. 000 0. 000
LF 0. 000 0. 00
56. 95000 0. 000 0. 00
0300 630-80378 dare Screen (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
22.72000 0. 000 0. 00
0305 630-80380 *Traffic Cone 100. 000 0. 000
EACH 50. 000 569. 00
11. 38000 50. 000 569. 00
0310 630-85010  *Inpact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
9, 101. 40000 0. 000 0. 00
0315 630-85041 *Mobi | e Attenuator 30. 000 1. 000
DAY 17. 000 9, 670. 28
568. 84000 18. 000 10, 239. 12
0320 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 200 3,552. 06
17, 760. 28000 0. 200 3,552. 06
0325 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70016 F/ A Fuel Cost Adjustnent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 22823-BID ESTI MATE RUN 06/ 23/ 2020
PRQIECT BRO25A- 046 ESTI MATE NO. 0002 11: 36: 38
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0200 ROADWAY
0335 700- 70019 F/ A Asphalt Cenent Cost Adjustment 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70025 F/ A Quality Incentive Paynent 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70034 F/A Uility Conflict Repair/Relocation 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,785,747.28$ 335,940.57 % 358, 021. 06
CAT NO0300 K- 18- UA
0355 202-00400 *Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
36, 379. 49000 0. 000 0. 00
0360 203-00010  *Uncl assified Excavation (Conplete In Place) 186. 000 0. 000
cY 0. 000 0. 00
15. 64000 0. 000 0. 00
0365 206- 00000 Structure Excavation 968. 000 0. 000
cY 0. 000 0. 00
16. 23000 0. 000 0. 00
0370 206-00200 *Structure Backfill (Cass 2) 400. 000 0. 000
cY 0. 000 0. 00
17. 90000 0. 000 0. 00
0375 420-00102 Geotextile (Erosion Control) (Class 1) 350. 000 0. 000
Sy 0. 000 0. 00
2.77000 0. 000 0. 00
0380 506- 00005 Ri prap 279. 000 0. 000
SY 0. 000 0. 00
51. 24000 0. 000 0. 00



CONTI D: C22823 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22823-BID ESTI MATE RUN 06/ 23/ 2020
PRQJECT: BRO25A- 046 ESTI MATE NO 0002 11: 36: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-UA

0385 601-03030 *Concrete Class D (Box Cul vert) 388. 000 0. 000
cY 0. 000 0. 00
544. 95000 0. 000 0. 00
0390 602-00020 *Reinforcing Steel (Epoxy Coated) 80, 805. 000 0. 000
LB 0. 000 0. 00
1. 60000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 418,153.23 % 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0395 620- 00002 Field Office (Cass 2) 1. 000 1. 000
EACH 0. 000 0.00
13, 843. 36000 1. 000 13, 843. 36
0400 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
15, 872. 38000 1. 000 15, 872. 38
0405 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
2,434.83000 2.000 4, 869. 66
CAT 0400 CURRENT AMT $ 34,585.40 % 0.00% 34,585. 40

PRQJECT TOTAL CURRENT AMI $ 2,238,485.91$% 335,940.57% 392, 606. 46



